ID	ⓘ	Task Mode	Task Name	Duration	Start	Finish	October 1		November 1		December 1	
							9/29	10/13	10/27	11/10	11/24	12/8
1		📌	Research	34 days	Wed 10/16/13	Sat 11/30/13						
2		📌	Build AOO System in Windows	9 days	Wed 10/23/13	Mon 11/4/13						
3		📌	Manually convert one module into a VCXProj	8 days	Mon 11/4/13	Wed 11/13/13						
4		📌	Convert more modules	23 days	Wed 11/13/13	Fri 12/13/13						
5		📌	Write module conversion script	11 days	Mon 1/6/14	Mon 1/20/14						
6		📌	Module conversion	95 days	Mon 1/6/14	Fri 5/16/14						
7		📌	Documentation of script, module conversion process	21 days	Fri 5/16/14	Fri 6/13/14						
8		📌	One working VCXProj module that builds in AOO system	0 days	Wed 11/13/13	Wed 11/13/13				◆ 11/13		
9		📌	Ten working VCXProj modules that build in AOO system	0 days	Fri 12/13/13	Fri 12/13/13						◆ 12/13
10		📌	Conversion script	0 days	Mon 1/20/14	Mon 1/20/14						
11		📌	35 working VCXProj modules that build in AOO system	0 days	Fri 2/14/14	Fri 2/14/14						
12		📌	60 working VCXProj modules that build in AOO system	0 days	Fri 3/7/14	Fri 3/7/14						

Task	▬▬▬	Inactive Task	▭	Start-only ⊏
Split	··············	Inactive Milestone	◇	Finish-only ⊐
Milestone	◆	Inactive Summary	▽▽	Deadline ⬇
Summary	▬▬▬	Manual Task	▭	Progress ▬▬
Project Summary	▽▽	Duration-only	▬	Slack ▬▬
External Tasks	▭	Manual Summary Rollup	▬▬	
External Milestone	◆	Manual Summary	▬▬	

Project: Project Timeline.mpp
Date: Tue 11/5/13

ID	ℹ	Task Mode	Task Name	Duration	Start	Finish	October 1		November 1		December 1	
							9/29	10/13	10/27	11/10	11/24	12/8
13		📌	85 working VCXProj modules that build in AOO system	0 days	Mon 3/31/14	Mon 3/31/14						
14		📌	All working VCXProj modules that build in AOO system	0 days	Fri 6/13/14	Fri 6/13/14						
15		📌	110 working VCXProj modules that build in AOO system	0 days	Fri 4/25/14	Fri 4/25/14						
16		📌	135 working VCXProj modules that build in AOO system	0 days	Fri 5/9/14	Fri 5/9/14						
17		📌	160 working VCXProj modules that build in AOO system	0 days	Fri 5/16/14	Fri 5/16/14						

Project: Project Timeline.mpp
Date: Tue 11/5/13

Task	▬▬▬	Inactive Task	▭	Start-only	⊏
Split	····················	Inactive Milestone	◇	Finish-only	⊐
Milestone	◆	Inactive Summary	▽▽	Deadline	⬇
Summary	▬▬▬	Manual Task	▭	Progress	▬▬▬
Project Summary	▽▽	Duration-only	▭	Slack	▬▬▬
External Tasks	▬▬▬	Manual Summary Rollup	▬▬▬		
External Milestone	◆	Manual Summary	▬▬▬		

3

◆ 1/20

◆ 2/14

◆ 3/7

Task	▬▬▬▬▬	Inactive Task	▭▭▭▭	Start-only	⊏
Split	··················	Inactive Milestone	◇	Finish-only	⊐
Milestone	◆	Inactive Summary	▽▽	Deadline	⬇
Summary	▭▬▬▬▭	Manual Task	⬛▬▬⬛	Progress	▬▬▬
Project Summary	▽▽	Duration-only	▭▭	Slack	▬▬▬
External Tasks	▬▬▬	Manual Summary Rollup	▬▬▬		
External Milestone	◆	Manual Summary	⬛▬▬⬛		

Project: Project Timeline.mpp
Date: Tue 11/5/13

◆ **3/31**

◆ **6/13**

◆ **4/25**

◆ **5/9**

◆ **5/16**

Task		Inactive Task		Start-only
Split		Inactive Milestone	◇	Finish-only
Milestone	◆	Inactive Summary		Deadline
Summary		Manual Task		Progress
Project Summary		Duration-only		Slack
External Tasks		Manual Summary Rollup		
External Milestone	◆	Manual Summary		

Project: Project Timeline.mpp
Date: Tue 11/5/13